

KEY

ES	Slack	EF
	X	
LS	Duration	LF

WBS	Activity
1.1.1	Stakeholder & scope workshops
1.1.2	Requirements & NFRs baseline
1.1.3	Planning Go/No-Go (milestone)
1.2.1	Management plans (sched/cost/risk/comms)
1.2.2	WBS, dependencies & set baselines (MSP)
2.1.1	UX research & wireframes
2.1.2	Design system & clickable prototype
2.2.1	Solution architecture (app/backend/auth)
2.2.2	API & data model (+ NFR specs)
2.2.3	Design approved (milestone)
3.1.1	Repo/CI & environments
3.1.2	App skeleton & state management
3.1.3	Security baseline & telemetry
3.2.1	SOS alert flow
3.2.2	GPS & live location
3.2.3	Contacts/templates & offline buffer
3.3.1	SMS/Email gateway integration
3.3.2	Error logging & analytics
3.3.3	Internal QA & polish
3.3.4	Prototype complete (milestone)
4.1.1	Functional & regression cycles
4.1.2	Performance & security testing
4.2.1	UAT execution & feedback
4.2.2	Bug-fix sprint & release candidate
4.2.3	Test sign-off (milestone)
5.1.1	Store assets & compliance
5.1.2	Final build signing & docs
5.2.1	Submission & prod rollout
5.2.2	Monitoring & handover
5.2.3	Go-Live sign-off (milestone)
6.1	Close-out
6.2	Final report & financial close
6.3	Sponsor presentation & archive
6.4	Project closed (milestone)

Critical Path:...

Required Completion = 225 Work Days

